GRLA event Concurrence:
Project Manager Date

Start | Start  End | End Survival Hours | Survival Tracks
Year Day @ Year Day User Description Antenna Resources Phase per Track per Week
2011 248 2011 276 GRLA Launch/TCM-A2 |DSS-27,45,65,34B1 TCM-AL, Pre-Post Nav 2 7
2011 251 2011| 252 GRLA Launch DSS-15 Launch Acquisition 4 1
2011 251 2011 252 GRLA Launch DSS-27,45,65,34B1 Launch Acquisition 4 16
2011 270 2011 273 GRLA Launch/TCM-A2 |DSS-27,45,65,34B1 TCM-A2, Pre-Post Nav 2 5
2011 276/ 2011 353 GRLA Cruise DSS-27,45,65,34B1 Trans-Lunar Cruise 2 2
2011 319 2011 322 GRLA Launch/TCM-A2 |DSS-27,45,65,34B1 TCM-A3, Pre-Post Nav 2 5
2011 342 2011 344 GRLA Launch/TCM-A2 |DSS-27,45,65,34B1 TCM-A4, Pre-Post Nav 2 5
2011 353 2012 2 GRLA TCM-A5/LOI-A DSS-27,45,65,34B1 LOI 4 4
2011 356 2011 358 GRLA Launch/TCM-A2 |DSS-27,45,65,34B1 TCM-A5, Pre-Post Nav 2 5
2012 2 2012 51 GRLA LOI/OPR/TSF DSS-27,45,65,34B1 LOI/OPR/TSF 4 7
2012 44 2012 149 GRLA Science DSS-27,45,65,34B1 Science 4 7
2012 149 2012| 163 GRLA Science DSS-27,45,65,34B1 Decommissioning 4 2
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